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Mr. James Stull 
Continental Heat Treating 
10643 Norwalk Boulevard 
Santa Fe Springs, CA 90670 

320 West Fourth Street, Suite 200, Los Angeles, California 90013 
(213) 576-6600 • Fax (213) 576-6640 

http:/ /www.waterboards.ca.gov/losangeles 

Edmund G. Brown Jr. 
Governor 

SUBJECT: APPROVAL OF REQUEST FOR EXTENSIONS TO SUBMIT TECHNICAL 
REPORTS PURSUANT TO CALIFORNIA WATER CODE SECTION 13267 
ORDER 

SITE/CASE: CONTINENTAL HEAT TREATING, 10643 SOUTH NORWALK BOULEVARD, 
SANTA FE SPRINGS, CA (SCP NO. 1057, SITE ID NO. 204GWOO) 

Dear Mr. Stull: 

Los Angeles Regional Water Quality Control Board (Regional Board) staff has received and reviewed your 
letter dated June 8, 2011, requesting extensions to submit the following reports: 

1. An assessment report (Assessment Report) following completion of the of the work proposed 
(and conditionally approved by the Regional Board) in the document Modified Soils Investigation 
Work Plan, dated December 30, 2010, prepared by Fero Environmental Engineering, Inc. (Fero); 
and, 

2. A work plan for additional groundwater investigation (Work Plan) as required in the Regional 
Board's letters to you dated October 20, 2010, December 24, 2010 (extension approval), and March 
30,2011 (extension approval). 

In the Regional Board's January 14, 2011 letter conditionally approving the Modified Work Plan, we 
required submittal of the Assessment Report by May 13,2011. This due date was extended to July 15,2011, 
in the Regional Board's letter dated March 30, 2011. According to your June 8, 2011 letter, you are 
requesting this extension due to experiencing delays in construction currently being performed and 
scheduled to be complete in early September 2011 at the subject site, and the potential safety issues of 
commencing the proposed investigation while construction is underway. Therefore, the due date for 
submittal of the Assessment Report is extended from July 15, 2011 to November 15, 2011. 

The due date for the Work Plan was previously extended to September 15, 2011, in an extension approval 
letter from the Regional Board dated March 30, 2011. You are requesting a third extension to 'submit the 
Work Plan from September 15, 2011 to November 15, 2011, to allow review of the results of the 
investigation proposed in the Modified .Work Plan. Therefore, the due date for submittal of the Work Plan is 
extended from September 15, 2011 to November 15, 2011. Both the Assessment Report and Work Plan can 
be combined into one document for submitting to the Regional Board. 
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Mr. James Stull 
Continental Heat Treating 
SCPNo. 1057 
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The due date extensions are amendments to the existing California Water Code (CWC) section 13267 
Order issued by this Regional Board on May 5, 2010, and subsequently amended on October 20, 2010, 
December 24, 2010, January 14, 2011, and March 30, 2011. Pursuant to section 13268 of the CWC, 
failure to submit the required technical reports by the specified due dates may result in civil liability 
administratively imposed by the Regional Board in an amount up to one thousand dollars ($1,000) for 
every day each report is not received. 

If you have any questions, please contact the project manager Mr. David Young at (213) 576-6733 
( dyoung@waterboards.ca.gov). 

Sincerely, 

tZ-~ /tPV Samuel Unger, PE 
Executive Officer 

cc: Mr. Michael A. Francis, Demetriou, Del Guercio, Springer & Francis, LLP 
Mr. Bob Schneider, Trilogy Regulatory Services 
Mr. Rick Fero, Fero Environmental Engineering1 Incorporated 
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